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PROJECT TITLE:HVAC System Upgrade

Bldg: > 90 Architect: > J. Musante PM: > M. Baron
Project No: > WB7767 Civil Engr: > F. Angliss PA: > S Morgan
Account No: > FM2100 Mech Engr: > S. Chow Client: > D. Lockhart
Fund Type: > GPP Elect Engr: > L. Domansky Report Period > 06-03
Status: > FE IHEM Engr: > D. Lockhart NEPA/SARS > F/F

Year Funded: > 2002

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

 
$200k Additional funding approved.  Engineering complete for duct repair.
Specifications/plans complete for new cooling units.

 
Planning in progress for best method / timing for construction to minimize impacts on B90 occupants.  

FY2003 funding plan approved. 
Scope of project includes: 1. Duct sealing/repair (12/03 completion); 2. additional  Cooling (12/04 completion); and 3. 
space heating repair (dependent upon availability of funds after scopes #1 and #2 are complete).

NEPA  Approval: 1/29/02
CEQA Approval: 1/29/02
SARS Approval: 1/29/02
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1. ED&I Title I 100% 100%

Title II 100% 100%
Title III 0% 0%

2. Construction 0% 0%

C. PROJECT SCHEDULE:
WBS Description Day (Mo/Yr)

Plan Forecast Actual
Ø. Project Authorization
1. Engr'g, Design & Inspection

Title I Authorization 01-02 01-02
Title I Start 01-02 01-02
NEPA Approval 01-02 01-02
SARS Approval 01-02 01-02

• Title I Completion 04-02 04-02
Title II Authorization 04-02 04-02
Title II Start 04-02 04-02
Release For Bid 09-03 09-03

Receive Bids 11-03 11-03

• Title II Completion 11-03 11-03
Title III Authorization 12-03 12-03
Title III Start 12-03 12-03

2. Construction
Subcontract Award 12-03 12-03
Construction Start 01-04 02-04

"As-Built" Drawings 03-05 03-05
• Construction Completion 12-04 12-04

Title III Completion 04-05 04-05
Final Report/Close-Out 09-05 09-05

D. COST REPORT:
Amount ($K)

Est. to Cost Liens Total Appvd. Cost Percent
WBS Compl. to Date Est. Cost Budget Plan Compl

A=F-B B C D E F G
1. Engr'g, Design & Insp. 17 154 0 288 161 171 90%
2. Construction 111 4 0 1,128 170 115 3%
3. Standard Equipment 0 0 0 0 0 0 0%
4. Project Management 7 40 0 75 47 47 85%

Subtotal 135 198 0 1,491 378 333 59%
5. Contingency 67 0 0 159 22 67 0%

Total ($K) 202 198 0 1,650 400 400 50%

Change Since Last Report -4 0 0 0 0 0
DOE/HQ Obligations to Date: > $198 K

  Cost to Date: > $198 K
Percent Spent (B/D) = > 12%   Outstanding Liens to Date: > $ K
Total Obligation (B+C) = > $198  Forecast End of FY Unobligated Balance: >
DOE/OAK Authorization to date = > $400 Forecast End of FY Uncosted Balance: >
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